

AI Clinic Assistant MVP — 10 Day Build Plan

Day 1 — Project Skeleton

- Create project repository
- Setup backend server structure
- Configure environment variables
- Create base API endpoint for chat
- Test POST /chat endpoint

Day 2 — Chat Interface

- Create simple chat UI page
- Build message input box
- Render message history
- Connect UI to backend endpoint
- Test sending and receiving messages

Day 3 — AI Connection

- Integrate LLM API
- Create system prompt template
- Send user message to model
- Return response to UI
- Verify conversation loop

Day 4 — Clinic Configuration Engine

- Create clinic_config.json structure
- Define service structure
- Load config into prompt
- Test service restriction logic
- Validate configuration loading

Day 5 — Symptom Interpretation Logic

- Define symptom keywords
- Map symptoms to services
- Improve AI prompt instructions
- Test 10 symptom scenarios
- Refine response formatting

Day 6 — Booking Integration

- Create Calendly account
- Configure clinic calendar
- Generate booking link
- Integrate booking suggestion logic
- Test booking flow

Day 7 — Patient Data Capture

- Collect patient name
- Collect patient phone number
- Capture symptom description
- Attach notes to booking form
- Validate booking data transfer

Day 8 — Safety Guardrails

- Add medical safety prompt
- Prevent diagnosis statements
- Add fallback escalation message
- Test safety edge cases
- Refine safe phrasing

Day 9 — System Testing

- Test 50 simulated messages
- Test unsupported procedures
- Test booking link logic
- Test safety responses
- Fix discovered issues

Day 10 — Clinic Configuration

- Create clinic_config_milena.json
- Populate services and prices
- Add booking link
- Run full conversation tests
- Prepare demo link